

11-Apr-02

To: Jim Richardson, Bill Ruzicka
From: Alok Chatterjee
Re: DAS Group Meeting Minutes 03/27/2002

The DAS group met on March 27th for its weekly meeting. Agenda items were issues with QUIP, HIPD and changes to the DAS web page. Present were Alok Chatterjee Richard Como, John Hammonds, Chris Piatak and Rodney Porter.

- QUIP issues
 - 90% ready. Power outlets near the instrument needed. Chris Piatak and Tom Walsh will look into it. For now power can be obtained using extension cords from a different source.
 - Some software upgrades needed. John Hammonds will work with Alok during the upgrades (1st week of April). Once acquainted with the upgrade procedure Alok will do the necessary software upgrades for the next two instruments, HIPD and SCD.
- HIPD rescheduled
 - Originally scheduled for completion on June 8, 2002. Now moved to summer shutdown (date left unspecified).
 - Preamps and SIMMS issues: Tests with preamps and simms were done. Major problems have been addressed but at least one more circuit board revision is necessary. ECT people are working on these issues.
- Web pages
 - Alok will make some changes/corrections to the DAS web page. He is changing the old pages to conform with the new IPNS web format.
 - It has been suggested that Alok take responsibility for writing out minutes of the weekly DAS meetings and post them in the DAS web page under the link "On going issues".

Distribution:

A. Chatterjee
R. Como
J. Hammonds
K. Littrell
G. Ostrowski
C. Piatak
R. Porter
W. Ruzicka
R. Teller
T. Worlton