

ARGONNE NATIONAL LABORATORY

Intra-Laboratory Memo

6-May-02

To: Jim Richardson, Bill Ruzicka
From: Alok Chatterjee
Re: DAS Group Meeting Minutes 05/01/2002

The DAS group met on 1st May for its weekly meeting. Present were Alok Chatterjee, Richard Como, John Hammonds, Chris Piatak, Rodney Porter and Tom Worlton.

- John
 - SCD Area Detector Software (6th May to 17th May) .
 - John off (week of 20 May).
- Rodney
 - Work on motor controls software and move to stage 2.
 - Final set up for HIPD, QUIP power supplies.
 - Coordinate Dlab move (possibly May 20th).
 - Set up serial drivers in new EPICS.
 - Look into the possibility of using Eurotherm high temperature controller.
 - Work on HRMECS beam monitor noise issues.
- Rich
 - Work on motor controls in crate for Ken Violin.
 - Work on pre-amp power supply cables.
 - Week of 6th May to work on EPICS setup, analog input modules (work with John).
 - Make motor cables for SCD(week of 13 May).
 - Help in Dlab move (week of 20 May) + install rails in SCD rack.
 - Install motor cables on SCD(week of 28 May).
- Chris
 - Ready pre-amp/power supply.
 - Old TOF modules need repair (week of 6 May).
 - SCD power supply (week of 28 May).
 - Dlab move (week of 20 May).

- Alok
 - Need to set up meeting for SAD and SAND groups (tentatively 10th June).
 - Try install script for software upgrades on HIPD.
 - SDDS log file x-axis conversions operator needs to be integrated with the viewers in ISAW.

Distribution:

A. Chatterjee
R. Como
J. Hammonds
K. Littrell
G. Ostrowski

C. Piatak
R. Porter
W. Ruzicka
R. Teller
T. Worlton